
 

Nimbus Hatchery Fish Passage Project      Schedule Milestones 

Mid-1990s 1996-1999 1997-1998 Mar 1998 1999 1999 
      
Explored long-term Formulated and Significant winter Central Valley National Marine Reclamation convened 
solutions to correct designed an in-river flow events steelhead listed as Fisheries Service an Interdisciplinary 
design deficiencies. replacement damaged the weir an endangered recommended Value Analysis 

structure. foundation. species. finding a solution Workshop to develop 
  that does not conceptual solutions. 

require annual flow 
reductions. 
 

2000-2003 Dec 2003 2004-2005 2006 2006-2008 2008 
      
Evaluation of Value Two public Preliminary Convened a Project Reclamation further Began the 
Analysis Workshop meetings held in analysis of Alternatives defined design Environmental Impact 
recommended to Rancho Cordova  environmental Solution Study to alternatives. Statement/Environ-
re-examine the to solicit input. impacts associated receive agency mental Impact Report 
alternatives to with weir replace- input on (EIS/EIR) process. 
accommodate ment design alternatives. 
juvenile steelhead. alternatives. 
 

Apr 2009 Sep 2010 Nov 2010 Aug 2011 Oct 2012 Apr 2013 
      
Two public scoping Draft EIS/EIR Two public Final EIS/EIR Calif. Department Bureau of Reclamation 
meetings held on released on Sep 30 meetings held on released on  of Fish & Wildlife issued Record of 
April 30. for public review. the Draft EIS/EIR. August 11. issued Notice of Decision. 
   Determination.  

   

2018 2018-2020     
      
Anticipated Evaluate  
implementation of implementation of 
the project. the project. 
 

 


